



	Start Date	End Date	Timeline	Status	
Program Launch	May 5, 2019	Sep 1, 2020			
Formal Proposition	May 5, 2019	Jun 1, 2019		Complete	
Brainstorming	May 5, 2019	Aug 1, 2019		Complete	
Community Survey	May 13, 2019	Jun 15, 2019		Complete	
Platform Launch	May 13, 2019	Oct 31, 2019		Complete	
Marketing Strategy	Jun 15, 2019	Dec 15, 2019		Active	
Marketing Campaign	Dec 15, 2019	Jun 15, 2020		Upcoming	
Concrete Plan	Jun 15, 2019	Oct 1, 2019		Complete	
Flexible Classroom	Oct 15, 2019	Mar 31, 2020		Active	
Registration Plan	Nov 15, 2019	Jan 1, 2020		Active	
Open Houses	Jan 1, 2020	Jun 30, 2020		Upcoming	
Student Registrations	Jan 1, 2020	Aug 1, 2020		Upcoming	
Bring "G-Suite" Online	Jun 1, 2020	Jul 1, 2020		Upcoming	
University Outreach	Jan 15, 2020	Jun 1, 2020		Upcoming	
Review Hiring Guidelines	Jun 15, 2019	Jul 1, 2019		Complete	
Team Recruitment	Sep 15, 2019	Jun 1, 2020		Active	
Team Initiation	Mar 10, 2020	Sep 1, 2020		Upcoming	
Teacher Training Program	Mar 10, 2020	Sep 1, 2020		Upcoming	
Write Staff Protocols	Jan 1, 2020	Mar 1, 2020		Upcoming	
Curriculum Goals	Jun 15, 2019	Aug 31, 2019		Complete	
Curriculum Map	Jan 1, 2020	Aug 15, 2020		Upcoming	
Write Behavior Code	Mar 1, 2020	Sep 15, 2020		Upcoming	
Evaluation Map for 1gr	Jan 1, 2020	Jul 1, 2020		Upcoming	
Build Resource Library	Jan 1, 2020	Aug 1, 2020		Upcoming	
Work on Thematic Units	Jun 1, 2020	Dec 1, 2020		Upcoming	
Criteria for Success	May 15, 2019	Dec 31, 2019		Active	
Outside Advisory Panel	Jul 1, 2020	Sep 1, 2020		Upcoming	
Observations	Sep 1, 2019	Sep 1, 2020		Active	
Planning & Feedback	Sep 1, 2019	Sep 1, 2020		Active	
Teacher Meetings	Sep 1, 2019	Dec 1, 2019		Active	